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 Look for any Radiological Contamination at Site 6 Due to 
Historical Activities or Current Environmental Restoration 
Efforts

 Achieve Unrestricted Free Release of Site 6 

 Allow for Chemical Cleanup to Start
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Project Goals
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Site Description

 Former Fire Training School Area 
 Staging Area for Low-Level Radioactive Waste Bins From

2007 until 2014
 Former Parking and Storage/Salvage Area

 Salvage Yards May Have Handled Scrap With Radium Markers or 
Paint
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Former Fire Training 
School

Former Parking and 
Storage Area
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Field Work Status

 Percent complete 80% - Anticipate Completion by July 24, 2015

 Volume of Soil Excavated to Date – 1,550 Cubic Yards

 So Far, One Low-level Radioactive Object Found

 Marker ~ Size of a Quarter

 1.4 mR/hr on Contact
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Deck Marker Found
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Field Work Status (continued)

 Removed Rock Containing Naturally Occurring Thorium

 Rock – Approximately the Size of a Golf Ball
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Natural Rock 
Discovered
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Field Work Photos
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Removing Roadbase Material – Former 
Parking and Storage Area

Surveys of Concrete Slab

Collecting Soil Sample

Removing Rad Cleared Soil 
From Screening Pad
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Field Work Photos (continued)

Clearing road base material from Former 
Parking and Storage Area

Performing floor cart survey in SU 8
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Removal of Soil and Dust 
Control

Cleaning Sample EquipmentScanning of Truck Leaving Site

Application of SoilTac – Dust Control
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Future Milestones
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Deliverables:
Draft, Final Status Survey Report – June 2015

 Complete all Field Work – July 24, 2015

 Draft, Final Status Survey Report – November 2015
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Questions
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